STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: et agard ot
TO: Pete Siegenthaler, Prin TE / FILE: EA. 04 -0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 164 SUPPLEMENT#: { | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $171,841,330.81
COST: $500,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Weld Wire Additional Funds

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

2

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds to procure alternate welding consumables for use in the East End Orthotropic Box Girder
fabrication, as approved by the Engineer.

Welding experts consulted by the Contractor and the Department recommended changing weld wire to provide more
consistent welds and therefore reduce the likelihood of repair. 8 wire orders are necessary to complete fabrication of the
OBG for an approximate total cost of $900,000. CCO 164S0 was issued for $400,000 and CCO 164S1 will be issued to cover
the remainder of the expected force account cost.

The use of this wire was presented to the TBPOC in the April 2010 meeting as one of twelve (12) action items that could be
implemented to expedite production of the East End OBG’s. This list was consented upon in principal and several change
orders have been issued to date to implement these items. It is anticipated that the total cost will be less than $1M and
therefore does not require a formal approval from TBPOC.

This work will be paid as extra work at force account and the Department estimates it to total $500,000.00, which can be
financed from the contingency fund. The cumulative total of CCO 164S0 and CCO 164S1 is $900,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Structure Rep.), Rich Foley (HQ
Oversight), Ken Terpstra (Project Manager), Sang Le (METS), and Wenyi Long (Design Oversight). Maintenance

concurrence is not required for this change.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date  2/3/11 THIS REQUEST TOTAL TO DATE
- - - ITEMS $0.00 $0.00

Bridge Engineer: Struct Rep, Bill Casey, Sup BE Date  2/7/11 FORCE ACCOUNT $500,000.00 $000,000.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 9/9/10 | AGREED PRICE ' $0.00 ' $0.00
Project Manager: Proj Manager, Ken Terpstra Date  2/4/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $500,000.00 $900,000.00

. FEDERAL PARTICIPATION
Environmental: Date
Ot R METS. S L Dat 9/9/1 |:’ PARTICIPATING [:‘ PARTICIPATING IN PART NONE
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erapediy) ) S0 =5 Hie 0 |:| NON-PARTICIPATING (MAINTENANCE) DNON-PARTICIPATING
Oth ify): i

S {SpRAY HQ, Rich Foley DAt 2 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
Bistsict PriorApgravel By Date []cCo FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issuegﬂp{)rove) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Eng/i 7/sSignature: 4 Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



